City of Chicago
Richard M. Daley, Mayor

Department of Transportation

30 North LaSalle Street
Suite 1100

Chicago, Illinois 60602-2570
(312) 744-3600

(312) 744-7215 (TTY)

www.cityofchicago.org/transportation

BUILDING CHICAGO H)( ETHER

Gyf AYMS

I%Eﬁ@%ywﬂﬁ EE

JAN 27 720065

fiiingis G

SPAN
PiF

January 19, 2006
TOS-o0toY

Director of Processing and Information

Transportation Division

[linois Commerce Commission

527 East Capitol Avenue

Springfield, Illinois 62701

[ t3ys8h

2 H3267 W
To Whom [t May Concern:

Per your request, enclosed is the Project Status Report for the reconstruction
of the grade separation at 2200 W. 43" Street in regards to the date of
completion.

If there are any questions, please do not hesitate to call me at (312) 744-
3607. Thank you for your cooperation.

aina M. Bridges ;
City Planner IV
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ILLINOIS COMMERCE COMMISSION ,
TRANSPORTATION DIVISION / RAIL SAFETY SECT@@(@J@]@@&E l)\

PROJECT STATUS REPORT:

U UAN 2 7 008

‘ Winois Comierce Cormimissic,
TYPE: (CHECK ONE) RAIL A B e HIGEIC.
PROGRESS TY SECTION
COMPLETION* | X | DATE | 9/22/05 |

PROJECT INFORMATION:

Reporting Party: Chicago Department of Transportation
Docket/Order #; Date: T03-0104; Order executed 1/7/04

Status Reports Due: -

Ordered Completion Date: | 10/12/05

Completion Report Due’: 10/12/05

AAR/DOT#, Milepost: 243 2681W, MP 306.27 and 163 458B, MP 57.12
Street, (in/near) City, County: | 43 Street, in Chicago, Cook County

Railroad Company: Norfolk Southern and CSX Tp.

1Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?:

Name: Anthony Rainey
Title: Civil Engineer V
Representing: Chicago Department of Transportation

Street Address: 30 North LaSalle St, Suite 400
City, State, Zip: Chicago, IL. 60602-2570

Office Phone: 1-312-742-0492
Office Fax: 1-312-744-6438
Celluiar Phone: n/a

E-Maii Address: arainey@cityofchicago.org

“Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

The improvement includes pavement reconstruction at a lower elevation, to increase
the vertical clearance under the Railroad structure to 14'-6" and replacement of existing
storm sewer and drainage structures. '

STATUS OF WORK:
All work, including punch list work, completed on July 24, 2005.




